COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 19/ 2017

ESTI MATE SUMVARY 10: 45: 29
CONTI D C22143 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 22143-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TI VE ALLOW 12 WORK DAYS
| 25/ ORCHARD EMERGENCY REPAI R PERCENT TIME.  75.00 ORI G TI ME ALLON 12 WORK DAYS
PRQIECT NO CR100- 292
| 25/ ORCHARD EMERGENCY REPAI R
NAVE OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 10/ 12/ 2017 DATE TI ME STARTED 09/ 07/2017
7353 S. EAGLE STREET DATE LET 08/ 21/ 2017 DATE WORK BEGAN 09/ 07/ 2017
DATE AWARDED 08/ 30/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 07/ 2017 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303) 627- 2600 DATE NOTI CE TO PROCEED 09/ 07/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 285, 709. 05 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AVARD PRQJECT AMT: $ 248, 491. 00 NON- PARTI CI PATI NG 222, 998. 65 222, 998. 65
PERCENT COVPLETE: 78. 05% TOTAL EARNI NGS 222, 998. 65 222,998. 65
FUNDS AVAI LABLE: $ 62, 710. 40 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 222, 998. 65 222, 998. 65
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,727.37 -3,727.37
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 219, 271. 28 219, 271. 28
LI QU DATED DANMAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 219, 271. 28 219, 271. 28
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 219, 271. 28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C22143
PCN: 22143-BI D
PRQJECT: CR100- 292
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 202-00240

*Renoval

0010 202-01170

0015 208-00046

0020 208-00207

0025 403-00720

0030 403-32851

0035 411-10255

0040 606-00745

Quardrai |

0045 626- 00000

0050 627-00003

0055 627-00008

of Asphalt Mat (Pl aning)

Renoval of Quardrail Type 7

Pre-fabricated Concrete Washout Structure

Er osi on Control Managenent

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SG (100) (PG 64-28)

*Enmul sified Asphalt (Sl ow Setting)

Type 7 (Style CE)(Concrete d are Screen)

*Mobi | i zat i on

*Ther nopl asti ¢ Pavenent Marking (Inlaid)

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

900. 000
SY
15. 00000
105. 000
LF
55. 00000
2.000
EACH
525. 00000
6. 000
DAY
150. 00000
12. 000
TON
420. 00000
160. 790
TON
295. 00000
100. 000
GAL
6. 00000
105. 000
LF
425. 00000
1. 000
LS
24, 500. 00000
107. 000
SF
30. 00000
2.000
GAL

300. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
779. 000
779. 000

0. 000
105. 000
105. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
160. 790
160. 790

0. 000
73. 000
73. 000

0. 000
105. 000
105. 000

0. 000

0. 000
107. 000
107. 000

0. 000

-

000

[y

. 000

Page 2
ESTI MATE RUN 10/ 19/ 2017

10: 45: 29
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
11, 685. 00
11, 685. 00
5, 775. 00
5, 775. 00
1, 050. 00
1, 050. 00
0. 00
0. 00
0. 00
0. 00
47, 433. 05
47, 433.05
438. 00
438. 00
44, 625. 00
44, 625. 00
22, 393. 00
22, 393. 00
3,210. 00
3, 210. 00
300. 00
300. 00



CONTI D C22143 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 22143-BID ESTI MATE RUN 10/ 19/ 2017
PRQJECT: CR100- 292 ESTI MATE NO 0001 10: 45: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 3. 000 0. 000
GAL 0. 000 0. 00
142. 00000 0. 000 0. 00
0065 630- 00003 *Uni forned Traffic Control 240. 000 0. 000
HOUR 158. 000 11, 850. 00
75. 00000 158. 000 11, 850. 00
0070 630- 00006 *Uni forned Traffic Control (Vehicle) 240. 000 0. 000
HOUR 158. 000 3,160. 00
20. 00000 158. 000 3,160. 00
0075 630-00012  *Traffic Control Management 12.000 0. 000
DAY 8. 000 9, 600. 00
1, 200. 00000 8. 000 9, 600. 00
0080 630-80342  *Construction Traffic Sign (Panel Size B) 22.000 0. 000
EACH 18. 000 900. 00
50. 00000 18. 000 900. 00
0085 630- 80359 *Portabl e Message Sign Panel 30. 000 0. 000
DAY 0. 000 0. 00
75. 00000 0. 000 0. 00
0090 630-80380 *Traffic Cone 700. 000 0. 000
EACH 217.800 2,613. 60
12. 00000 217.800 2,613. 60
0095 630- 80415 *Advanced Warni ng Fl ashing or Sequenci ng Panel (C Type) 55. 000 0. 000
DAY 27.900 1, 116. 00
40. 00000 27.900 1, 116. 00
0100 630-85011 I npact Attenuator (Tenporary) 30. 000 0. 000
DAY 27.000 47, 250. 00
1, 750. 00000 27.000 47, 250. 00
0105 630-85041 *Mobi | e Attenuator 24.000 0. 000
DAY 16. 000 9, 600. 00
600. 00000 16. 000 9, 600. 00
0110 700-70010 F/A Mnor Contract Revisions 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

CONTI D C22143
PCN: 22143-BI D ESTI MATE RUN 10/ 19/ 2017
PRQJECT: CR100- 292 ESTI MATE NO 0001 10: 45: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 285,709.05 $ 222,998.65 % 222,998. 65
PRQJIECT TOTAL CURRENT AMI  $ 285,709.05 $ 222,998.65 % 222,998. 65



